



CITY OF FORT LAUDERDALE

Tarpon River Tentative Restoration Schedule

Project Start: February 4, 2020 | Updated May 8, 2020

TASK	START	END
Sediment Assessment and Permitting		
Regulatory Agency Meetings	2/9/2020	4/1/2020
Sediment Sampling and Laboratory Analysis	2/17/2020	5/29/2020
Surveys	2/24/2020	6/5/2020
Permitting	5/7/2020	9/17/2020
Restoration Plan Development and Procurement		
Restoration Plan Development	6/8/2020	6/29/2020
Bidding Specifications Development	6/8/2020	6/29/2020
Contractor Procurement Process	6/30/2020	10/28/2020
Restoration Plan Implementation		
Sediment Removal	12/1/2020	12/29/2020
Final Reporting	1/2/2021	1/23/2021

Notes: Benthic survey must be conducted after June 1st due to agency requirements to conduct survey during optimal seagrass growing season. Permitting based upon an assumed 90 day agency review and coordination. Note that USACE has no statutory review time requirements.